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Offices in Vemal & Rooseve/tnit,
Attorneys, Mediators. and Counselors

a

Gayle F. McKeachnie
Clatu B. Allred
Clark A. McClellan
Donna M. Trotter

121 West Main Street
Vemal, Utah 84078

Phone: (435) 789-4908
Fax: (435) 789-4918

E-mail : mca@ubtanet. com

72 Notih 300 East (123-14)
Roosevelt. Utah 84066
Phone: (435) 722-3928

Fax: (435) 722-3920
E-mail : clarka@ubtanet.com

Reply to:

Vernal Office

n fnlarzna I-Iadhara Darm'i f Qr- -Jpervl-sor
State of Utah Division of Oil-, Gas and Mining
L594 Inlesi- North Templ-e" Suite 72]-0
Sal-t Lake City Utah 84114-5801

RE: Response to November 2, 2000, inquires to mine proposal
of BLM lease U-0115850

Dear Mr l{arll-ro rn .

Zieqler's map of the mining that took place on the south
branch of the cowboy vein was fast updated in January of 1912.
rfrl^^*^ 1,.^^ l^^--Lrrere irdu ueen no mining take place in Sec. 3 since the earl-y
1970's. Some time after mining ceased in that section the shafts
and escapeways were each covered with a cement slab. All- of the
structures were removed with the exception of a cement pad that is
approximately 12' X 16' and some cement blocks that are about 2t X
2' X 3' . It appears that prior to fencing off that part of t.he
vein someone did some leveling along the vein where the old
derricks and hoist houses were. There is a two-track dirt road
that l-eaves state route 45. Thls road was used to service the old
mines. It makes a loop from S.R. 45 through some of the old mine
locations then back to S.R. 45. A11 of thls area has been in
oenera I cl .i srrsr- ,.,-i f l- +1r^ ^.:r-enf i on of the occasional hunter. TheYUIrU!qI qrJqogT WJ LII LIlg EAUgyLaVIM LII

area around these old irLi-iies and tiie clC roai',n'av are overgrown with
vegetation.

Initial constructlon of the mj-ne entry and the raisj-ng of a
small derrick at CBSV-1 wil-l require access by wheeled vehlcles.
After the cement is poured and the derrlck is delivered Ziegler
will fence a 20 foot by 20 foot area around the re-entry site.
Ziegler will fence off a similar area around the ol-d Cowboy #4 mine
that wil-I by an escapeway. The Cowboy #4 escapeway wil-1 be
accessible directly from S.R. 45. These escapeways will be used
only as an exit in the event of an emergency in the mine. There is
no need of anv vehicular travel between the mineshaft and the
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escapeways. Fencing off the immediate area around them wil-I help
insure public safety, and minimize impact to the visual-
environment.

The cement opening to a mineshaft, which are referred to as a
"col-l-ar" are normally set on solid rock formations. This provides
stability for long term use. When all mining ceases the coll-ar
wil-I be "pushed in". That is to say that it will be broken up and
all-owed to fall down the mine. ZLegLer will then place the shaft
seal- as part of the reclamation activities (refer to Exhibit A).

The shaft seal- wil-l- be l-ocated below the shaft collar. The
distance from the surface may vary depending on the rock formation.
The seal ma\,' be as cl-ose as forr:: (1) feet belc',,' the surface and as
daan:q fan /10't faci- The exar:t nlar:ement of the seal itsel-f wil-l-uEgP a- LElt \ f v,/ !s9L. f lrE g^quu lJrquerrle
depend upon the suitability of the rock formation. It is important
to be certain that the seal i-s placed in solid rock. Ziegler wil-l-
begin the seal construction by cutting a 12-inch deep notch or
shelf into the rock on both sides of the vein. Thi-s notch will be
cut the entire width of the shaft. A notch cut this deep into the
shaf t walls wil-I insure that the seal- stays in place. Just below
this notch mining timbers and two-inch rough cut l-umbers are placed
to construct a form. A grid of 5/8 inch rebar placed on one (1)
foot centers wj-II then be formed prior to pouring a l2-inch thick
concrete slab. The cement seal- will be al]owed to cure for seven
(7) days before back filling (refer to Exhibit B) .

Also, enclosed is Attachment No. 1, an estimate for the shaft
seals. Attachment No. 2 is an estimate for the recl-amation of the
open vein in Section 3. Attachment No. 3 is an estimate for the
final- reclamation of M/047 /0I3, (U-0115850) in Section 3, Township
9 South, Range 24 East, SLBM. This reclamation wil-l occur when
Ziegler Chemical has ceased al-l mining operati-ons within the ]ease
a!Ea.

If there are any furcher questions, piease contac-u us

Very truly yours,

McKEACHNIE, ALLRED,
McCLELLAN & TROTTER, P.C.

A*-X-rnLL&AtA\^Mr
GFM/sm
Enclosure

By: Gayle McKeachnie
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Attachment No.1

COVilBOY SECTION 3 STTAE'T SEALS

Material-
? m'inarq + arrrlinmanJ-a rLLrrrv! r ' vYurt/rrlvrr e

1r-arnenfer fOreman

1 carpenter helper

Forms, etc. (SUM)

Rebar (SUM)

Front-end l-oader and
nnor-a1- nr

Concrete

4rrnifqry

40

I
d

1

5

aa
-LO

units
hrs

hrs

hrs

sum

sum

hrs

(rrn'i f q

26.L6

45 .6

34.7

42.4

5.3

II5. I-J

100

9Total

$1,046.40

$364.80

$211.60

$42.40

$2 6. s0

$1,810.08

$250.00

$3,817 .78

2.3 UI

TOTAT

price ouotes are unavail-abfe so units costs in this estimate are from the
Means Haarrr; Construction Cost Data 2001 book.



Attachment No. 2

COIIBOY SECTION 3 OPEN VEIN

Material-

EARTHWORK & GRADING

front end l-oader and
nnar:1-nr

backhoe and oPerator

CAPPING

concrete
1 caroenter foreman

1 carpenter helPer

forms, etc. (SUM)

rebar (SUM)

REVEGETAT]ON

tractor + drill + oPerator

seed mix @ 12 lbs. /acre
fertil-izer @ 200 lbs. /acre

#units units

40 hrs

40 hrs

(rrnifq

i-I-LJ. I-J

I Ik\ 'f{

(Tnt- r I

$4,525 .20

$4, 66r.20

$4, 500. 00

$912.00

$694. C0

$1, 368 . 00

( (oa on
YJJv. rv

$534.08

$282.72

$18.20

$18,094.30

45

20

20

I
113

CY

hrs

hrs

sum

sum

8 hrs
Aq a^ r^a

.65 acre

TOTAI

100

45.6

34.7

IJbd

R?

66.16

36.25

.14

pricp orrn't_es are unavail-abl-e so units costs in this estimate are from the
Means Heavv Construction Cost Data 2001 book.



COIIBOY NORTH VEIN #T

Material
STRUCTURE REMOVAL

55 l-on hrzcl rar:Iic crane

1 equipment operator (crane)
'l cr-rrri nmcnf onerAtor (oiler)
f vYurI/rLLvrr u

1 Elec. foreman

1 welder + welding equiP.
'1 wel der hel oer

2 laborers
1 crew truck
EARTHWORK & GRADING

front end l-oader and
nnor-af rrr

backhoe and operator
mnl-ar arrrlar f,, nnar:l-rrr

Y!qsv!

dnzar ,i r.rnoratof

CAPPING

concrete
1r'arnani.er fOfemanr vs!I/err uv!

1 carpenter helper

forms, etc. (SUM)

rebar (SUM)

REVEGETATION

tractor + dril-l- + operator

seed mix g 12 lbs. /acre
ferti-l-izer @ 200 Ibs. /acre

Attachment No. 3

#units units $units

t-b

L6

aa
-LO

24

24

24

24

3

hrs L23.96

hrs 47.I5

hrs 39

hrs 51.95

hrs 1 4.15

hrs 59.6

hrs 35.75

day 99.45

NTS II5.I-J

hrs 116. 53

hrs 109. 11

hrs IB7.L6

CY lOO

hrs 45.6

hrs 34.1

sum 42.4

sum 5.3

$TotaI

$1, 983. 36

$1 s4 .40

$624.00

$!,246.80

$r,l94.00
$r,430.40

$8s8.00

$298.3s

$0.00

$1,165.30

$1,091.10

$r,491 .28

$2,500. 00

$1,824.00

$1,388.00

$2r2 .00

$132. s0

$s34.08

$2,!7 5. 00

9140.00

$2L,648.57

0

t_0

10

B

25

40

40

5

25

B hrs

5 acre

5 acre

TOTAI

66.16

36 .25

.L4

Price quotes are unavai-l-able so units costs i-n this estimate are from the
Means Heavv Construction Cost Data 2001 book.


